

Projet semestre

Projet	2418_DemonstrateurGraphique										Du	2024-11-15		Au	2025-06-20		Nom	Etienne DeOliveira											
Pos.	Tâches	Planifié Réalisé	2024-46 2024-11-11	2024-47 2024-11-18	2024-48 2024-11-25	2024-49 2024-12-02	2024-50 2024-12-09	2024-51 2024-12-16	2025-02 2025-01-06	2025-03 2025-01-13	2025-04 2025-01-20	2025-05 2025-01-27	2025-06 2025-02-03	2025-07 2025-02-10	2025-09 2025-02-24	2025-10 2025-03-03	2025-11 2025-03-10	2025-12 2025-03-17	2025-13 2025-03-24	2025-14 2025-03-31	2025-15 2025-04-07	2025-18 2025-04-28	2025-19 2025-05-05	2025-20 2025-05-12	2025-21 2025-05-19	2025-23 2025-06-02	2025-24 2025-06-09	2025-25 2025-06-16	
	Jalons		1			2	3				4	5						6										7	8
10	Pré-étude	22:00 17:15	6.0 3.4	5.0 6.9	5.0 6.9	5.0 6.9	1.0 1.0																						
20	Rédaction rapport	22:00 20:55		1.0 1.0	1.0 1.0	1.0 6.9	1.0 1.0	1.0 1.0	1.0 1.0	1.0 1.0	1.0 7.0	1.0 1.0	1.0 1.0	1.0 1.0	1.0 1.0	1.0 1.0	1.0 1.0	1.0 1.0	1.0 1.0	1.0 1.0	1.0 1.0	1.0 1.0	1.0 1.0	1.0 1.0	1.0 1.0	1.0 1.0		7.0	
30	Design+Schéma	25:00 28:00						4.0 7.0	5.0 7.0	5.0 7.0	5.0 7.0	1.0 1.0																	
40	Design PCB	34:00 41:00										4.0 7.0	5.0 7.0	5.0 7.0	5.0 7.0	5.0 7.0	5.0 6.0	5.0 5.0											
50	Montage carte	10:00 13:50																	5.0 5.9	5.0 5.0									
60	Programmation	15:30 42:20																			2.5 7.0	2.5 7.0	2.5 7.0	2.5 7.0	2.5 7.0	2.5 7.0	3.0 7.0		
70	Tests et mise en service / Dépannage	15:30 07:35																		1.0 6.0	2.5 7.0	2.5 7.0	2.5 7.0	2.5 6.6	2.5 6.6	2.5 6.6	3.0 7.0		
	Planifié	144:00	6.0	6.0	6.0	6.0	6.0	6.0	6.0	6.0	6.0	6.0	6.0	6.0	6.0	6.0	6.0	6.0	6.0	6.0	6.0	6.0	6.0	6.0	6.0	6.0	6.0		
	Réalisé	170:55	3.4	6.9	6.9	6.9	7.0	7.0	7.0	7.0	7.0	7.0	7.0	7.0	7.0	7.0	6.9	7.0	6.9	7.0	7.0	7.0	7.0	7.0	6.9	7.0		7.0	
	Différence absolue	26:55																											
	Différence relative	19%																											

Jalons

Pos	Date	Titre	Remarques
1	Nov 15, 2024	Début projet	
2	Dec 06, 2024	Rendre rapport pré-étude	
3	Dec 13, 2024	Présentation pré-étude	
4	Jan 24, 2025	Rendre rapport schéma	
5	Jan 31, 2025	Présentation schéma	
6	Mar 21, 2025	Rendre rapport design PCB	
7	Jun 13, 2025	Rendre rapport final	
8	Jun 20, 2025	Fin projet	
9	Jun 20, 2025	Présentation finale	